Construction Progress Report
March 2015 – Early June 2015

Construction Progress Reports for the Maxey Flats Disposal Site (MFDS) are provided by the Kentucky Department for Environmental Protection (KYDEP). These reports represent an avenue of communication intended to inform and educate anyone interested in the final cap construction progress and related activities. All reports are posted on the MFDS website at [http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx](http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx).

- **Governor Steve Beshear**, government officials, representatives from The Walker Company, and other team members kicked off the first week of June by shoveling the first load of dirt that will serve as part of MFDS’s permanent protective cap. In the photos (right), check out the capping progress The Walker Company made that week.

![June 1](image1.jpg)

*From left to right: Mark Day (AECOM), Franklin Hill (EPA), EEC Secretary Len Peters, Rep. Mike Denham, Governor Steve Beshear, Jeff Stamper (MFDS), Art Walker (The Walker Company).*

- **The Walker Company** has 10 off-road articulating dump trucks to transport the massive quantities of soil needed for the cap via an on-site haul road that the company constructed during January through May of 2015. The haul road leads from a borrow area in the valley up to the southwest corner of the cap area. These articulating dump trucks seen in the photo below are 37 feet long and 12 feet tall.

![June 2](image2.jpg)

Visit the MFDS website for more information.
[http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx](http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx)
• **Construction of the haul road** was completed in May. This included excavation, contouring, grading, construction of a haul road ramp, and initial construction of storm water management features. Seeding is ongoing and erosion control measures remain in place.

Visit the MFDS website for more information. [http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx](http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx)
Environmental Construction Inc began placement of secondary geogrid and woven geotextile fabric on the west side and southwest corner of the cap area May 26, 2015, preceding the placement of the leveling fill that began in June. Check out the layers of the cap (right).

**Final Cap Layers**

**TOP LEFT and BELOW LEFT:** Shipment of the geogrid and woven geotextile, and placement of the geotextile.

**BOTTOM LEFT and RIGHT:** Placement of the secondary geogrid and placement of fill over the secondary geogrid.

Visit the MFDS website for more information. [http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx](http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx)
Maxey Flats Disposal Site Map

Visit the MFDS website for more information. [http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx](http://waste.ky.gov/SFB/Pages/MaxeyFlatsProject.aspx)